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ESTIMATE RUN 05/07/2014

ESTIMATE SUMMARY 15:01:45

CONTID: C19014         ESTIMATE NO: 0010 PROG 2005

PCN: 19014-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25A, MIDWAY NORTH, Site 1, Site 2, Site 3, and Site 4 PERCENT TIME:

PROJECT NO: IM0252-421                    

I 25A, MIDWAY NORTH Site 1, Site 2, Site 3, and Site 4

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 05/07/2014 DATE TIME STARTED 06/10/2013

2635 DELTA DRIVE DATE LET 03/28/2013 DATE WORK BEGAN

 DATE AWARDED 04/23/2013 DATE TIME STOPPED 02/28/2014

 DATE CONTRACT EXECUTED 05/13/2013 DATE ACCEPTED 02/28/2014

COLORADO SPRINGS CO 80910                  DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,285,251.52 PARTICIPATING $ $ 9,719.23

AWARD PROJECT AMT: 5,572,467.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.57

WORK DAYS

WORK DAYS

83.72%

1,186,124.25

9,719.23

9,719.23

9,719.23

$

$

$

$

6,099,127.27

0.00

6,099,127.27

0.00

6,099,127.27

-83,587.01

0.00

6,015,540.26

0.00

AMOUNT DUE 6,015,540.26 9,719.23

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,719.23

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

12.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 352.000

0.000

202-00090  
 

1,172.16352.000

0.00

617.000

EACH

3.33000

0010 *Removal of Asphalt Mat (Planing) 241,640.000

0.000

202-00240  
 

444,617.60241,640.000

0.00

241,640.000

SY  

1.84000

0015 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

11,892.000

SY  

6.22000

0020 *Removal of Ground Sign 107.000

0.000

202-00810  
 

6,539.84107.000

0.00

119.000

EACH

61.12000

0025 *Removal of Guardrail Type 3 4,037.000

0.000

202-01130  
 

3,391.084,037.000

0.00

4,187.000

LF  

0.84000

0027 Rem Gdrail Ty 3 Added by CO #002 1,332.000

0.000

202-01130  
 

11,988.001,332.000

0.00

1,332.000

LF  

9.00000

0029 Rem End Anchorage Added by CO #002 4.000

0.000

202-01300  
 

456.004.000

0.00

4.000

EACH

114.00000

0030 *Removal of End Anchorage 8.000

0.000

202-01300  
 

952.248.000

0.00

8.000

EACH

119.03000

0032 Added Item (Each)/ Rem. of End Anchorage Type 3F - 
Added by CO #002

2.000

0.000

900-00007  
 

1,620.002.000

0.00

2.000

EACH

810.00000

0034 Added Item (Each)/ Removall of Median Terminal - Added 
by CO #002

1.000

0.000

900-00007  
 

680.001.000

0.00

1.000

EACH

680.00000

0035 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

205.17000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0040 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

50.000

HOUR

150.77000

0045 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

40.000

HOUR

150.77000

0050 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

215.000

CY  

53.34000

0055 *Erosion Log (12 Inch) 700.000

0.000

208-00002  
 

4,263.00700.000

0.00

700.000

LF  

6.09000

0060 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

40.000

EACH

36.84000

0065 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

2.50000

0070 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

10.000

EACH

502.56000

0075 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,130.421.000

0.00

4.000

EACH

2,130.42000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

99.17000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

72.92000

0090 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

200.000

HOUR

80.30000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.900

ACRE

1,702.49000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.900

ACRE

2,922.18000

0105 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.900

ACRE

6,327.16000

0110 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

100.000

SY  

3.81000

0115 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

100.000

HOUR

111.12000

0120 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

50.000

SY  

45.23000

0125 Hot Mix Asphalt (Patching) (Asphalt) 3.000

0.000

403-00720  
 

294.183.000

0.00

100.000

TON 

98.06000

0130 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 1,986.670

0.000

403-34841  
 

225,626.111,986.670

0.00

1,986.670

TON 

113.57000

0135 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 36,411.730

0.000

403-34871  
 

2,508,768.2036,411.730

0.00

36,411.730

TON 

68.90000

0140 Emulsified Asphalt (Slow-Setting) 10,333.000

0.000

411-10255  
 

25,935.8310,333.000

0.00

13,283.000

GAL 

2.51000

0145 *Guardrail Type 3 (6-3 Post Spacing) 4,112.000

0.000

606-00301  
 

27,920.484,112.000

0.00

4,187.000

LF  

6.79000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0147 Gdrail Ty 3 (6-3) Added by CO #002 988.000

0.000

606-00301  
 

27,664.00988.000

0.00

988.000

LF  

28.00000

0150 *End Anchorage Type 3D 4.000

0.000

606-01340  
 

2,464.204.000

0.00

4.000

EACH

616.05000

0151 Transition Ty 3G Added by CO #002 1.000

0.000

606-01370  
 

760.001.000

0.00

1.000

EACH

760.00000

0152 Transition Ty 3H Added by CO #002 1.000

0.000

606-01380  
 

665.001.000

0.00

1.000

EACH

665.00000

0153 Transition Ty 3L Added by CO #002 2.000

0.000

606-01395  
 

1,480.002.000

0.00

2.000

EACH

740.00000

0154 Median Terminal Added by CO #002 3.000

0.000

606-01460  
 

13,200.003.000

0.00

3.000

EACH

4,400.00000

0155 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

5,387.793.000

0.00

3.000

EACH

1,795.93000

0160 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

3,017.582.000

0.00

2.000

EACH

1,508.79000

0165 *Curb (Special) 4,957.000

0.000

609-71000  
 

14,226.594,957.000

0.00

4,957.000

LF  

2.87000

0170 *Delineator (Type I) 218.000

0.000

612-00001  
 

3,198.06218.000

0.00

345.000

EACH

14.67000

0175 *Delineator (Type II) 60.000

0.000

612-00002  
 

1,000.2060.000

0.00

224.000

EACH

16.67000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Delineator (Type III) 78.000

0.000

612-00003  
 

1,430.5278.000

0.00

78.000

EACH

18.34000

0185 *Sign Panel (Class I) 24.000

0.000

614-00011  
 

400.0824.000

0.00

24.000

SF  

16.67000

0190 *Sign Panel (Class II) 1,481.000

0.000

614-00012  
 

26,332.181,481.000

0.00

1,481.000

SF  

17.78000

0195 *Sign Panel (Class III) 884.000

0.000

614-00013  
 

18,661.24884.000

0.00

884.000

SF  

21.11000

0200 *Steel Sign Post (W 6x15) 59.000

0.000

614-00615  
 

2,622.5559.000

0.00

65.000

LF  

44.45000

0205 *Steel Sign Post (W 8x18) 110.000

0.000

614-00818  
 

5,989.50110.000

0.00

110.000

LF  

54.45000

0210 *Steel Sign Post (W 10x22) 114.000

0.000

614-01022  
 

6,967.68114.000

0.00

114.000

LF  

61.12000

0215 *Steel Sign Support (2-Inch Round)(Post and Socket) 13.000

0.000

614-01503  
 

1,415.7013.000

0.00

13.000

EACH

108.90000

0215 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

41.75000

0220 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

129.000

0.000

614-01573  
 

39,421.11129.000

0.00

129.000

EACH

305.59000

0220 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

191.80000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Footing (Type 2) 4.000

0.000

614-03002  
 

7,036.284.000

0.00

4.000

EACH

1,759.07000

0225 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

230.00000

0230 *Concrete Footing (Type 3) 6.000

0.000

614-03003  
 

12,034.566.000

0.00

6.000

EACH

2,005.76000

0230 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

278.00000

0235 *Concrete Footing (Type 5) 6.000

0.000

614-03005  
 

13,334.706.000

0.00

6.000

EACH

2,222.45000

0235 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

375.00000

0240 *Loop Detector Wire 1,040.000

0.000

614-72875  
 

20,904.001,040.000

0.00

1,040.000

LF  

20.10000

0245 *Piezo (Electric) (Class II) 4.000

0.000

614-73005  
 

12,061.484.000

0.00

4.000

EACH

3,015.37000

0250 *Rumble Strip 81,953.000

0.000

614-80385  
 

13,112.4881,953.000

0.00

81,953.000

LF  

0.16000

0255 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

4.000

EACH

1,114.28000

0260 *Construction Surveying 0.400

0.600

625-00000  
 

16,001.551.000

9,600.93

1.000

L S 

16,001.55000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Mobilization 1.000

0.000

626-00000  
 

349,947.481.000

0.00

1.000

L S 

349,947.48000

0267 Added Item (Each)/ Mobilization (W/O Autopay) Added by 
CO #002

2.000

0.000

900-00007  
 

4,300.002.000

0.00

2.000

EACH

2,150.00000

0270 *Public Information Services 1.000

0.000

626-01000  
 

12,216.261.000

0.00

1.000

L S 

12,216.26000

0275 *Pavement Marking Paint 1,069.000

0.000

627-00001  
 

43,059.321,069.000

0.00

1,080.000

GAL 

40.28000

0280 *Epoxy Pavement Marking 621.000

0.000

627-00005  
 

121,492.44621.000

0.00

621.000

GAL 

195.64000

0285 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 5,019.000

0.000

627-02010  
 

66,401.375,019.000

0.00

5,678.000

SF  

13.23000

0290 *Flagging 2,101.000

0.000

630-00000  
 

39,876.982,101.000

0.00

5,000.000

HOUR

18.98000

0295 *Traffic Control Inspection 122.000

0.000

630-00007  
 

21,866.06122.000

0.00

122.000

DAY 

179.23000

0300 *Traffic Control Management 125.000

0.000

630-00012  
 

151,553.75125.000

0.00

140.000

DAY 

1,212.43000

0305 *Flashing Beacon (Portable) 8.000

0.000

630-80001  
 

6,747.448.000

0.00

16.000

EACH

843.43000

0310 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

506.0412.000

0.00

60.000

EACH

42.17000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Construction Traffic Sign (Panel Size B) 117.000

0.000

630-80342  
 

8,018.01117.000

0.00

160.000

EACH

68.53000

0320 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

25,302.924.000

0.00

4.000

EACH

6,325.73000

0325 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

6.000

0.000

630-80358  
 

7,590.906.000

0.00

6.000

EACH

1,265.15000

0330 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

52.71000

0335 *Traffic Cone 502.000

0.000

630-80380  
 

2,645.54502.000

0.00

1,000.000

EACH

5.27000

0340 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

1.000

L S 

6,329.55000

0345 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

21,085.762.000

0.00

2.000

EACH

10,542.88000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment -6,546.100

0.000

700-70016  
 

-6,546.10-6,546.100

0.00

73,800.000

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 105,480.470

0.000

700-70018  
 

105,480.47105,480.470

0.00

122,372.000

F A 

1.00000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A Asphalt Cement Cost Adjustment 299,588.790

0.000

700-70019  
 

299,588.79299,588.790

0.00

299,588.790

F A 

1.00000

0375 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0380 F/A Quality Incentive Payment 36,515.210

0.000

700-70025  
 

36,515.2136,515.210

0.00

161,649.000

F A 

1.00000

0385 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

60,222.000

F A 

1.00000

0390 F/A Erosion Control 34,848.000

0.000

700-70380  
 

34,848.0034,848.000

0.00

34,848.000

F A 

1.00000

CAT 4,889,640.819,600.935,486,973.84CURRENT AMT0200 $ $ $

CAT NO0300 J-18-K 

0395 Removal of Asphalt Mat (Planing) (Special) 277.000

0.000

202-00246  
 

1,722.94277.000

0.00

277.000

SY  

6.22000

0400 Removal of Portions of Present Structure (Class 2) 171.000

0.000

202-00453  
 

35,586.81171.000

0.00

171.040

SY  

208.11000

0405 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

253.791.000

0.00

14.000

SY  

253.79000

0410 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

45.000

TON 

68.90000

0415 Waterproofing (Membrane) 277.000

0.000

515-00120  
 

3,794.90277.000

0.00

277.000

SY  

13.70000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0300 J-18-K 

0420 Bridge Expansion Joint (Asphaltic Plug) 117.000

0.000

518-01001  
 

21,379.41117.000

0.00

117.000

LF  

182.73000

0425 Sawing and Sealing Bridge Joint 76.000

0.000

518-03000  
 

1,157.4876.000

0.00

76.000

LF  

15.23000

0430 Concrete (Patching) 12.100

0.000

601-06100  
 

17,565.5712.100

0.00

14.000

CY  

1,451.70000

0435 Reinforcing Steel (Epoxy Coated) 516.000

0.000

602-00020  
 

1,310.64516.000

0.00

516.060

LB  

2.54000

CAT 82,771.540.0091,938.01CURRENT AMT0300 $ $ $

CAT NO0301 J-18-I 

0440 Removal of Asphalt Mat (Planing) (Special) 265.000

0.000

202-00246  
 

1,648.30265.000

0.00

265.000

SY  

6.22000

0445 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

93.000

SY  

208.11000

0450 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

13.000

SY  

253.79000

0455 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

44.000

TON 

68.90000

0460 Waterproofing (Membrane) 265.000

0.000

515-00120  
 

3,630.50265.000

0.00

265.000

SY  

13.70000

0465 Bridge Expansion Joint (Asphaltic Plug) 64.000

0.000

518-01001  
 

11,694.7264.000

0.00

64.000

LF  

182.73000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0301 J-18-I 

0470 Sawing and Sealing Bridge Joint 76.000

0.000

518-03000  
 

1,157.4876.000

0.00

76.000

LF  

15.23000

0475 Concrete (Patching) 117.000

0.000

601-06100  
 

169,848.90117.000

0.00

117.000

CY  

1,451.70000

0480 Reinforcing Steel (Epoxy Coated) 5,931.140

-0.140

602-00020  
 

15,064.745,931.000

-0.36

5,931.140

LB  

2.54000

CAT 203,044.64-0.36228,730.10CURRENT AMT0301 $ $ $

CAT NO0302 J-18-L 

0485 Removal of Asphalt Mat (Planing) (Special) 397.000

0.000

202-00246  
 

2,469.34397.000

0.00

397.000

SY  

6.22000

0490 Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

208.111.000

0.00

139.000

SY  

208.11000

0495 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

20.000

SY  

253.79000

0500 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

65.000

TON 

68.90000

0505 Waterproofing (Membrane) 397.000

0.000

515-00120  
 

5,438.90397.000

0.00

397.000

SY  

13.70000

0510 Bridge Expansion Joint (Asphaltic Plug) 323.000

0.000

518-01001  
 

59,021.79323.000

0.00

323.000

LF  

182.73000

0515 Sawing and Sealing Bridge Joint 88.000

0.000

518-03000  
 

1,340.2488.000

0.00

88.000

LF  

15.23000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0302 J-18-L 

0520 Concrete (Patching) 0.019

0.081

601-06100  
 

145.170.100

117.59

20.000

CY  

1,451.70000

0525 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

496.000

LB  

2.54000

CAT 68,623.55117.59137,045.70CURRENT AMT0302 $ $ $

CAT NO0303 J-18-P (EXIT 122) 

0530 Removal of Asphalt Mat (Planing) (Special) 672.000

0.000

202-00246  
 

4,179.84672.000

0.00

672.000

SY  

6.22000

0535 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

111.000

TON 

68.90000

0540 Waterproofing (Membrane) 672.000

0.000

515-00120  
 

9,206.40672.000

0.00

672.000

SY  

13.70000

0545 Bridge Expansion Joint (Asphaltic Plug) 56.000

0.000

518-01001  
 

10,232.8856.000

0.00

56.000

LF  

182.73000

CAT 23,619.120.0031,267.02CURRENT AMT0303 $ $ $

CAT NO0304 J-18-G 

0550 Removal of Asphalt Mat (Planing) (Special) 267.000

0.000

202-00246  
 

1,660.74267.000

0.00

267.000

SY  

6.22000

0555 Removal of Portions of Present Structure (Class 2) 3.000

0.000

202-00453  
 

624.333.000

0.00

93.000

SY  

208.11000

0560 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

13.000

SY  

253.79000

0565 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

44.000

TON 

68.90000
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PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0304 J-18-G 

0570 Waterproofing (Membrane) 267.000

0.000

515-00120  
 

3,657.90267.000

0.00

267.000

SY  

13.70000

0575 Bridge Expansion Joint (Asphaltic Plug) 114.000

0.000

518-01001  
 

20,831.22114.000

0.00

114.000

LF  

182.73000

0580 Sawing and Sealing Bridge Joint 88.000

0.000

518-03000  
 

1,340.2488.000

0.00

88.000

LF  

15.23000

0585 Concrete (Patching) 0.200

0.000

601-06100  
 

290.340.200

0.00

13.000

CY  

1,451.70000

0590 Reinforcing Steel (Epoxy Coated) 28.000

0.000

602-00020  
 

71.1228.000

0.00

333.000

LB  

2.54000

CAT 28,475.890.0072,893.12CURRENT AMT0304 $ $ $

CAT NO0306 J-18-AE 

0595 Removal of Asphalt Mat (Planing) (Special) 563.000

0.000

202-00246  
 

3,501.86563.000

0.00

563.000

SY  

6.22000

0600 Removal of Portions of Present Structure (Class 2) 9.000

0.000

202-00453  
 

1,872.999.000

0.00

200.000

SY  

208.11000

0605 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

253.791.000

0.00

29.000

SY  

253.79000

0610 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

93.000

TON 

68.90000

0615 Waterproofing (Membrane) 551.000

0.000

515-00120  
 

7,548.70551.000

0.00

563.000

SY  

13.70000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0306 J-18-AE 

0620 Bridge Expansion Joint (Asphaltic Plug) 81.000

0.000

518-01001  
 

14,801.1381.000

0.00

81.340

LF  

182.73000

0625 Sawing and Sealing Bridge Joint 75.000

0.000

518-03000  
 

1,142.2575.000

0.00

75.000

LF  

15.23000

0630 Concrete (Patching) 1.400

0.000

601-06100  
 

2,032.381.400

0.00

29.000

CY  

1,451.70000

CAT 31,153.100.00124,709.38CURRENT AMT0306 $ $ $

CAT NO0307 J-18-AF 

0635 Removal of Asphalt Mat (Planing) (Special) 563.000

0.000

202-00246  
 

3,501.86563.000

0.00

563.000

SY  

6.22000

0640 Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

208.111.000

0.00

200.000

SY  

208.11000

0645 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

29.000

SY  

253.79000

0650 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

93.000

TON 

68.90000

0655 Waterproofing (Membrane) 551.000

0.000

515-00120  
 

7,548.70551.000

0.00

563.000

SY  

13.70000

0660 Bridge Expansion Joint (Asphaltic Plug) 69.000

0.000

518-01001  
 

12,608.3769.000

0.00

75.000

LF  

182.73000

0665 Sawing and Sealing Bridge Joint 75.000

0.000

518-03000  
 

1,142.2575.000

0.00

75.000

LF  

15.23000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0307 J-18-AF 

0670 Concrete (Patching) 0.100

0.000

601-06100  
 

145.170.100

0.00

29.000

CY  

1,451.70000

CAT 25,154.460.00123,550.87CURRENT AMT0307 $ $ $

CAT NO0308 I-17-CE (Woodmen SB) 

0675 Removal of Concrete Pavement (Planing) 1,745.000

0.000

202-00215  
 

17,676.851,745.000

0.00

1,745.000

SY  

10.13000

0680 Removal of Portions of Present Structure (Class 2) 14.000

0.000

202-00453  
 

2,913.5414.000

0.00

14.400

SY  

208.11000

0685 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 230.690

0.000

403-34871  
 

15,894.54230.690

0.00

230.690

TON 

68.90000

0690 Waterproofing (Membrane) 1,775.000

0.000

515-00120  
 

24,317.501,775.000

0.00

1,775.000

SY  

13.70000

0695 Sawing and Sealing Bridge Joint 119.000

0.000

518-03000  
 

1,812.37119.000

0.00

119.000

LF  

15.23000

0700 Concrete (Patching) 1.400

0.000

601-06100  
 

2,032.381.400

0.00

1.434

CY  

1,451.70000

CAT 64,647.180.0064,779.78CURRENT AMT0308 $ $ $

CAT NO0309 I-17-LT (Fontanero) 

0705 Removal of Concrete Pavement (Planing) 2,478.000

0.000

202-00215  
 

25,102.142,478.000

0.00

2,478.000

SY  

10.13000

0710 Removal of Portions of Present Structure (Class 2) 19.000

0.000

202-00453  
 

3,954.0919.000

0.00

19.060

SY  

208.11000

0715 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 187.970

0.000

403-34871  
 

12,951.13187.970

0.00

187.970

TON 

68.90000
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PCN: 19014-BID    ESTIMATE RUN 05/07/2014

PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0309 I-17-LT (Fontanero) 

0720 Waterproofing (Membrane) 1,373.000

0.000

515-00120  
 

18,810.101,373.000

0.00

1,375.000

SY  

13.70000

0725 Sawing and Sealing Bridge Joint 121.000

0.000

518-03000  
 

1,842.83121.000

0.00

121.000

LF  

15.23000

0730 Concrete (Patching) 1.700

0.000

601-06100  
 

2,467.891.700

0.00

1.729

CY  

1,451.70000

0735 Reinforcing Steel (Epoxy Coated) 167.000

0.000

602-00020  
 

424.18167.000

0.00

624.000

LB  

2.54000

CAT 65,552.360.0066,795.13CURRENT AMT0309 $ $ $

CAT NO0310 I-17-LU (Fontanero) 

0740 Removal of Concrete Pavement (Planing) 1,344.000

0.000

202-00215  
 

13,614.721,344.000

0.00

1,367.000

SY  

10.13000

0745 Removal of Portions of Present Structure (Class 2) 12.000

0.000

202-00453  
 

2,497.3212.000

0.00

12.000

SY  

208.11000

0750 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 189.420

0.000

403-34871  
 

13,051.04189.420

0.00

189.420

TON 

68.90000

0755 Waterproofing (Membrane) 1,356.000

0.000

515-00120  
 

18,577.201,356.000

0.00

1,367.000

SY  

13.70000

0760 Sawing and Sealing Bridge Joint 120.000

0.000

518-03000  
 

1,827.60120.000

0.00

120.000

LF  

15.23000

0765 Concrete (Patching) 1.200

0.000

601-06100  
 

1,742.041.200

0.00

1.218

CY  

1,451.70000
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PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0310 I-17-LU (Fontanero) 

0770 Reinforcing Steel (Epoxy Coated) 154.000

0.000

602-00020  
 

391.16154.000

0.00

628.000

LB  

2.54000

CAT 51,701.080.0053,314.86CURRENT AMT0310 $ $ $

CAT NO0311 I-17-LR (Uintah) 

0775 Removal of Concrete Pavement (Planing) 1,514.000

0.000

202-00215  
 

15,336.821,514.000

0.00

1,546.000

SY  

10.13000

0780 Removal of Portions of Present Structure (Class 2) 18.000

0.000

202-00453  
 

3,745.9818.000

0.00

18.010

SY  

208.11000

0785 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 213.880

0.000

403-34871  
 

14,736.33213.880

0.00

213.880

TON 

68.90000

0790 Waterproofing (Membrane) 1,540.000

0.000

515-00120  
 

21,098.001,540.000

0.00

1,550.000

SY  

13.70000

0795 Sawing and Sealing Bridge Joint 122.000

0.000

518-03000  
 

1,858.06122.000

0.00

122.000

LF  

15.23000

0800 Concrete (Patching) 1.900

0.000

601-06100  
 

2,758.231.900

0.00

1.920

CY  

1,451.70000

0805 Reinforcing Steel (Epoxy Coated) 16.580

0.420

602-00020  
 

43.1817.000

1.07

732.000

LB  

2.54000

CAT 59,576.601.0761,884.97CURRENT AMT0311 $ $ $

CAT NO0312 I-17LS (Uintah) 

0810 Removal of Concrete Pavement (Planing) 1,520.000

0.000

202-00215  
 

15,397.601,520.000

0.00

1,540.000

SY  

10.13000

0815 Removal of Portions of Present Structure (Class 2) 3.000

0.000

202-00453  
 

624.333.000

0.00

10.000

SY  

208.11000
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PROJECT: IM0252-421                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0312 I-17LS (Uintah) 

0820 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 218.510

0.000

403-34871  
 

15,055.34218.510

0.00

218.510

TON 

68.90000

0825 Waterproofing (Membrane) 1,547.000

0.000

515-00120  
 

21,193.901,547.000

0.00

1,547.000

SY  

13.70000

0830 Sawing and Sealing Bridge Joint 122.000

0.000

518-03000  
 

1,858.06122.000

0.00

122.000

LF  

15.23000

0835 Concrete (Patching) 0.100

0.000

601-06100  
 

145.170.100

0.00

1.100

CY  

1,451.70000

0840 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

732.000

LB  

2.54000

CAT 54,274.400.0059,244.75CURRENT AMT0312 $ $ $

CAT NO0313 I-17-GQ (Academy) 

0845 Removal of Asphalt Mat (Planing) 1,425.000

0.000

202-00240  
 

2,622.001,425.000

0.00

1,425.000

SY  

1.84000

0850 Removal of Portions of Present Structure (Class 2) 903.000

0.000

202-00453  
 

187,923.33903.000

0.00

903.000

SY  

208.11000

0855 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 210.500

0.000

403-34871  
 

14,503.45210.500

0.00

235.000

TON 

68.90000

0860 Waterproofing (Membrane) 1,425.000

0.000

515-00120  
 

19,522.501,425.000

0.00

1,425.000

SY  

13.70000

CAT 224,571.280.00226,259.33CURRENT AMT0313 $ $ $

CAT NO0314 I-17-GR (Academy) 

0865 Removal of Asphalt Mat (Planing) 1,425.000

0.000

202-00240  
 

2,622.001,425.000

0.00

1,425.000

SY  

1.84000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0314 I-17-GR (Academy) 

0870 Removal of Portions of Present Structure (Class 2) 740.000

0.000

202-00453  
 

154,001.40740.000

0.00

1,340.390

SY  

208.11000

0875 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 340.190

0.000

403-34871  
 

23,439.09340.190

0.00

340.190

TON 

68.90000

0880 Waterproofing (Membrane) 1,425.000

0.000

515-00120  
 

19,522.501,425.000

0.00

1,425.260

SY  

13.70000

CAT 199,584.990.00324,535.71CURRENT AMT0314 $ $ $

CAT NO0316 I-17-OO 

0885 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

210.000

LF  

16.64000

0890 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

331.000

TON 

68.90000

0895 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,043.000

SY  

13.70000

0900 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

247.000

LF  

182.73000

0905 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

247.000

LF  

15.23000

CAT 0.000.00103,185.52CURRENT AMT0316 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0910 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,478.891.000

0.00

1.000

EACH

15,478.89000

0915 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,443.031.000

0.00

1.000

EACH

8,443.03000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:01:45

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0920 Sanitary Facility 2.000

0.000

620-00020  
 

2,814.342.000

0.00

3.000

EACH

1,407.17000

CAT 26,736.260.0028,143.43CURRENT AMT0400 $ $ $

$ 6,099,127.269,719.23$7,285,251.52$CURRENT AMTPROJECT TOTAL


